RideKC STREETCAR RideKC

Project Lifecycle



1 Project Development

- Determine which lane the streetcar will run in, how many stops & where stops will go
- Identify system needs
- Develop a funding strategy & advance federal grant request

2017 – 2018

2 Design

- Coordinate with local utilities (such as electric, water, gas, cable, etc.)
- Finalize track & station locations
- Prepare design & construction documents
- Vehicle procurement

2018 – 2020

3 Construction

- Communication with those along the route who will be affected by construction
- Ongoing utility coordination/ relocation

2020 – 2022

4 Testing

- Dry-run testing & careful consideration for rider safety

2022 – 2023

5 Ongoing Operations

- Riders are ready to board!
- Ongoing maintenance

2023 ⇢

Proposed timeframes are approximate and subject to change.

The input received at tonight's meeting will help the Project Team advance the extension into the Design Phase.